STATEMENT OF WORK

Incorporate123.co
Website Redesign & Redevelopment

Prepared by: BIT Studios
Prepared for: Incorporate123
February 2026

Scope at a Glance

71+ pages across 8–10 custom CMS templates

4 content pillars with 24 cluster pages, 6 comparison pages, 8 package pages

170 URL redirects mapped from current site to new architecture

71 individual SEO specs with keyword targeting, schema markup, and internal linking

Full e-commerce checkout with package configuration, Stripe/PayPal integration

Complete content migration preserving 25 years of domain authority

CMS platform flexibility — WordPress or Payload CMS, selected after Discovery and Design

Supporting Documents

Two visual companions to this SOW are available online. Both use the same password.

Project Scope Overview — A visual walkthrough of what we're building, how much effort each workstream takes, and how the timeline overlaps. Start here if you want to see the full picture before reading the details.

https://www.bitstudios.com/incorporate123-project-scope-overview/

Site Strategy & Architecture — The strategic foundation this SOW is built on: how the new site is organized, how visitors move through it, and why the pillar/cluster model works for your business. Refer back to this when reviewing site structure decisions.

https://www.bitstudios.com/incorporate123-co/

Password: Inc123

These documents and this SOW describe the same project. The visual versions are designed for quick reference; this SOW is the binding agreement.

1. Project Overview

This Statement of Work defines the scope, deliverables, timeline, and terms for the complete redesign and redevelopment of the Incorporate123.co website. The project transforms the current geography-first website into a modern, intent-first platform organized around four content pillars: Business Privacy, Asset Protection, Company Formation, and Compliance.

The approved strategy document serves as the foundational reference for all work described in this SOW.

> **Target Audience:** Small business owners and entrepreneurs with $500k+ in assets who prioritize privacy and asset protection over lowest price.

1.1 Parties

Client: Incorporate123 (“Client”)

Provider: BIT Studios (“Provider”)

1.2 Project Objectives

- Reposition Incorporate123 from “Nevada incorporation company” to “Privacy, Asset Protection & Business Formation Specialists”
- Implement a pillar/cluster site architecture organized around customer intent, not geography
- Design and develop a modern, trust-building website that reflects 25 years of expertise
- Create a clear conversion flow: Education → Specifics → Comparison → Package → Conversion
- Build SEO authority in privacy and asset protection keywords where competitors have limited presence
- Restructure packages into base packages with optional add-ons to reduce decision fatigue

2. Scope of Work

The project encompasses a complete website redesign and redevelopment across five overlapping workstreams. All work is based on the approved strategic framework including the four-pillar architecture, ~71-page site map, and intent-first positioning. The CMS platform (WordPress or Payload CMS) will be determined after Discovery and UX & Design, and agreed upon with the Client.

2.1 Current Site Inventory

The current site contains approximately 171 URLs across 15 template types. Key metrics:

Metric	Count	Notes
Total current URLs	~171	Including all paths and duplicates
Unique content pages	~129	After removing ~42 duplicate FAQ URLs
Current template types	15	Many serve only 1–3 pages
Learning Center FAQ items	~111	Across overlapping category paths
New site pages (target)	~71	Across 8–10 custom templates
301 redirects required	~170	Every current URL mapped to new structure

Why 129 pages becomes 71

No content is being lost. The current site's ~129 unique pages include significant duplication and fragmentation — the Learning Center alone has ~111 FAQ items, many appearing under multiple overlapping category URLs. Thin pages that serve only a handful of visitors sit alongside redundant service descriptions that cover the same ground from different angles.

The new 71-page architecture consolidates all of that into focused, authoritative pages. FAQ content moves into contextual sections on pillar, cluster, and package pages rather than living as standalone URLs. Overlapping service pages merge into single pages that carry more weight with search engines. Every piece of content worth preserving is mapped to a specific destination in the new structure, and ~170 redirects ensure no traffic or search authority is lost in the transition.

2.2 New Site Architecture — Complete Page Inventory

The redesigned site is organized around four content pillars based on customer intent. Below is the complete page-by-page inventory:

Pillar 1: Business Privacy (Lead Pillar) — /privacy/

This is the primary pillar. Most prospects arrive searching for privacy solutions. 10 pages.

Page	Type	URL	Purpose
Business Privacy	Pillar	/privacy/	Main education hub — why privacy matters
Anonymous LLC	Cluster	/anonymous-llc/	How to form an LLC with no public record
Anonymous Corporation	Cluster	/anonymous-corporation/	Corporate privacy structures
Nominee Services	Cluster	/nominee-services/	Year-round nominees vs competitor “for a day”
Wyoming Privacy	Cluster	/wyoming-privacy/	WY-specific privacy advantages
Nevada Privacy	Cluster	/nevada-privacy/	NV-specific privacy advantages
California Private Inc.	Cluster	/california-private-incorporation/	WY formation + CA foreign registration
Florida Private Inc.	Cluster	/florida-private-incorporation/	WY formation + FL foreign registration
BOI Reporting	Cluster	/beneficial-ownership-reporting/	Reporting requirements and privacy impact
Best State for Privacy	Comparison	/best-state-for-privacy/	Multi-state comparison for privacy
WY vs NV for Privacy	Comparison	/wyoming-vs-nevada-privacy/	Head-to-head privacy comparison

Pillar 2: Asset Protection — /asset-protection/

Educates on the difference between privacy and asset protection. 7 pages.

Page	Type	URL	Purpose
Asset Protection	Pillar	/asset-protection/	Main education hub — why AP matters
Nevada Asset Protection	Cluster	/nevada-asset-protection/	NV-specific AP laws and structures
Wyoming Asset Protection	Cluster	/wyoming-asset-protection/	WY-specific AP advantages
Investment Holding LLC	Cluster	/investment-holding-llc/	Holding structures for investors

Charging Order Protection	Cluster	/charging-order-protection/	Single-member LLC protections
Best State for AP	Comparison	/best-state-for-asset-protection/	Multi-state AP comparison
WY vs NV for AP	Comparison	/wyoming-vs-nevada-asset-protection/	Head-to-head AP comparison

Pillar 3: Company Formation — /formation/

Core formation education and state guidance. 9 pages.

Page	Type	URL	Purpose
Company Formation	Pillar	/formation/	Main education hub — entity selection
Wyoming LLC	Cluster	/wyoming-llc/	WY LLC formation details
Wyoming Corporation	Cluster	/wyoming-corporation/	WY Corp formation details
Nevada LLC	Cluster	/nevada-llc/	NV LLC formation details
Nevada Corporation	Cluster	/nevada-corporation/	NV Corp formation details
Shelf Companies	Cluster	/shelf-companies/	Aged entity options and benefits
LLC vs Corporation	Cluster	/llc-vs-corporation/	Entity type comparison
Wyoming vs Nevada	Comparison	/wyoming-vs-nevada/	State-level formation comparison
Shelf vs New Formation	Comparison	/shelf-company-vs-new-formation/	Formation approach comparison

Pillar 4: Compliance — /compliance/

Post-formation support and ongoing compliance. 7 pages.

Page	Type	URL	Purpose
Compliance	Pillar	/compliance/	Main hub — minimum necessary compliance
Registered Agent Services	Cluster	/registered-agent/	What RA services include
Wyoming Registered Agent	Cluster	/wyoming-registered-agent/	WY-specific RA information

Nevada Registered Agent	Cluster	/nevada-registered-agent/	NV-specific RA information
Annual Reports	Cluster	/annual-reports/	Reporting requirements by state
Foreign State Registration	Cluster	/foreign-state-registration/	Operating in your home state
Domestication	Cluster	/domestication/	Moving existing entities to WY/NV

Package Pages (Conversion Endpoints)

All pillar and cluster content funnels to these pages. 8 pages.

Package	URL	Includes
Wyoming Gold (with Privacy)	/wyoming-private-incorporation/	3-tier pricing, add-ons, progressive disclosure, FAQ
Wyoming Silver (no Privacy)	/wyoming-incorporation/	3-tier pricing, add-ons, progressive disclosure, FAQ
Nevada Gold (with Privacy)	/nevada-private-incorporation/	3-tier pricing, add-ons, progressive disclosure, FAQ
Nevada Silver (no Privacy)	/nevada-incorporation/	3-tier pricing, add-ons, progressive disclosure, FAQ
Nevada Bronze (basic)	/nevada-basic-incorporation/	Simplified pricing, add-ons, FAQ
California Private	/california-private-incorporation/	WY formation + CA registration package
Florida Private	/florida-private-incorporation/	WY formation + FL registration package
Shelf Companies	/shelf-companies/	Aged entity inventory and pricing

State Hub Pages

Cross-pillar landing pages for geographic searches. 4 pages.

Hub	URL	Links To
Wyoming	/wyoming/	WY LLC, Corp, Privacy, Asset Protection, RA, Packages
Nevada	/nevada/	NV LLC, Corp, Privacy, Asset Protection, RA, Packages, Shelf
California	/california/	CA Private Incorporation, Compliance
Florida	/florida/	FL Private Incorporation, Compliance

Utility & Support Pages

Standard pages plus offshore content (de-emphasized). 9+ pages.

Page	URL	Notes
Homepage	/	Hero, pillar CTAs, direct package links, testimonials, trust signals
About Us	/about/	25-year history, team, expertise
Contact	/contact/	Contact form, phone, consultation CTA
FAQ	/faq/	Consolidated from ~111 Learning Center items
Blog	/blog/	Ongoing content marketing
Testimonials	/testimonials/	Client stories and social proof
Client Login	/login/	Existing client portal access
Privacy Policy	/privacy-policy/	Legal compliance
Terms of Service	/terms/	Legal compliance
Offshore (de-emphasized)	/offshore/	Retained for SEO authority, not in main nav

Total Page Count Summary

4 Pillar Pages + 24 Cluster Pages + 6 Comparison Pages + 8 Package Pages + 4 State Hubs + 9+ Utility Pages = 55–71+ unique pages

Each page requires: UX, visual design, SEO specification, CMS template implementation, content integration, QA testing, and redirect mapping.

2.3 Custom CMS Templates — Detailed Complexity

Each template is a custom design with unique interaction patterns, not simple content pages. The CMS platform (WordPress or Payload CMS) will be selected after Discovery and Design:

Template	Pages Using	Key Components & Complexity
Homepage	1	Hero with dual CTA paths, 3 pillar navigation blocks, secondary direct-to-package CTAs, testimonial carousel, trust signals section, responsive mobile layout
Pillar Page	4	Long-form educational content with progressive disclosure, cluster link grid, inline package CTAs, FAQ accordions, breadcrumb navigation, related content sidebar

Cluster Page	24+	Focused topic content, FAQ accordions, related cluster links, package CTA blocks, back-to-pillar navigation, schema markup integration
Package Detail	8–10	3-tier pricing comparison grid, interactive tooltip system, optional add-on configurator with pricing, progressive disclosure (scanner vs. reader), dual CTA (LLC/Corp), testimonials, FAQ section
Comparison Page	6	Side-by-side comparison tables, decision-focused content blocks, dual package CTAs, responsive table design for mobile
State Hub	4	Cross-pillar content aggregation, dynamic linking to all state-relevant pages, package quick links, state-specific FAQ
Resource/FAQ	5–10	Organized accordion sections, search/filter capability, consolidated from ~111 current Learning Center items
Checkout Flow	3–4	Multi-step process: package configuration, entity details form, payment integration (Stripe/PayPal), order confirmation, email receipts, mobile-optimized form design
Utility Page	5–7	Standard content layout, contact form variant with consultation booking

2.4 Package Selection & Checkout Flow

The redesigned site replaces the current checkout process with a streamlined package selection and checkout flow:

- Package selection page with tier comparison (Basic/Executive/MAX)
- Add-on configuration (Foreign Registration, Domestication, Virtual Office upgrades)
- Entity type selection (LLC vs. Corporation) with price adjustment
- Checkout form with client details and entity information fields
- Payment gateway integration (Stripe and/or PayPal)
- Order confirmation emails (client notification + admin notification)
- Basic order tracking in CMS admin dashboard
- Mobile-responsive checkout optimized for conversion

2.5 Complete Scope Summary

Category	Deliverables	Volume
Site Architecture	Pillar/cluster model, URL structure, internal linking map, navigation design	71+ pages mapped
UX & Design (Parallel Tracks)	Clickable prototype pages showing the full flow and workings of the site, plus visual design applied to each section as it’s	10–20 prototype pages 16+ visual designs + system

	approved — design system, component library, dev-ready specs	
SEO Strategy	Technical audit, keyword mapping per page, on-page specs, schema markup, internal linking strategy	71 individual page specs
Content Migration	Map ~129 current pages to new structure, consolidate ~111 FAQ items, preserve content	129 pages audited
301 Redirects	Map every current URL to new destination, implement redirects, verify post-launch	~170 redirects
CMS Development	Custom theme, 9 template types, checkout flow, payment integration, responsive build	Full custom build
Package Pages	3-tier comparison, tooltip system, add-on config, progressive disclosure, dual CTAs	8 interactive pages
Testing & QA	Cross-browser, mobile, checkout/payment, redirect verification, performance, analytics	All 71+ pages
Post-Launch	1–2 weeks monitoring, analytics verification, SEO monitoring, bug fixes	Full site monitoring

2.6 Out of Scope

The following items are not included in this SOW but may be added as separate engagements:

- Page copywriting and content creation (Client-supplied, using our SEO specs and content briefs)
- Content marketing, blog posts, and ongoing content updates
- Ongoing SEO monitoring and optimization (post-launch)
- Paid advertising management (Google Ads, retargeting)
- Social media marketing and email campaigns
- Interactive calculators, configurators, or client portal
- Multi-language support
- Third-party integrations (CRM, accounting software)
- Hosting and ongoing maintenance (to be quoted separately)

3. How the Project Works

This project runs as five overlapping workstreams, not a sequence of steps you wait between. As each major section of the site gets your approval, the next team picks it up immediately. That means development on the homepage can begin while other pages are still being designed, and SEO specifications are written as templates are confirmed.

*For a visual overview of the timeline, workstreams, and deliverable counts, see the Project Scope Overview at **bitstudios.com/incorporate123-project-scope-overview** (password: Inc123).*

> **You Approve as We Go**
>
> Each major section of the site follows its own cycle: Prototype → Your Sign-off → Visual Design → Your Sign-off → Development Begins. Different sections move at different speeds, so the homepage can be in development while package pages are still in design.

3.1 Overlapping Timeline

The project is estimated at 10 weeks, with workstreams overlapping to keep things moving. The timeline assumes feedback within 3–5 business days per review.

Workstream	Weeks	Notes
Discovery & Strategy	1–2	Sets the foundation; everything else depends on this
UX & Design	2–5	Starts as soon as architecture is confirmed. Parallel tracks: prototype + visual design
SEO	3–8	Starts as soon as site structure is locked. Specs roll out section by section
Development	4–9	Starts as soon as the first approved designs are ready
Testing & Launch	8–10	Ramps up as development is completed; full QA before go-live

Note: Additional weeks serve as buffer for extended review cycles, scope adjustments, or additional revision rounds.

3.2 Discovery & Strategy

36 hours · Weeks 1–2

Task	Description
Current site audit	Crawl and inventory all ~171 URLs, identify content to preserve vs. consolidate

Content mapping	Map ~129 unique pages to new 71-page architecture, identify gaps and redundancies
Competitive analysis	Analyze top 5 competitors' site structure, SEO positioning, package presentation
User journey mapping	Define primary user paths for privacy, asset protection, and formation intents
Discovery report	Compile findings, strategic recommendations, and validated architecture
Redirect planning	Create initial mapping of ~170 current URLs to new destinations
Stakeholder alignment	Client meetings, strategy review, approval process

Deliverables: Discovery report, finalized site architecture, content migration map, redirect plan draft, positioning framework

✓ **Milestone:** Site architecture confirmed, you approve → UX & Design begins

3.3 UX, Prototyping & Design

These two tracks run side by side. As each section's prototype is approved, visual design begins on that section immediately. Daily updates, your review twice per week. By the end of this workstream, you will be clicking through a fully designed, interactive representation of your new site.

UX & Interactive Prototyping — 53 hours

Rapid, iterative build of 10–20 clickable prototype pages. You click through the actual site experience—navigation, page flows, progressive disclosure, checkout steps, package comparison—before and during visual design.

Task	Description
Information architecture	Finalize site map with all 71+ pages, URL structure, and navigation hierarchy
User flow mapping	Define and prototype primary conversion paths: privacy → package, asset protection → package, formation → package
Prototype — Homepage	Clickable prototype: hero, pillar navigation, package links, trust signals
Prototype — Pillar pages	Clickable prototype: progressive disclosure, cluster navigation, inline CTAs
Prototype — Package pages	Clickable prototype: 3-tier comparison, tooltip interactions, add-on configurator, LLC/Corp toggle
Prototype — Comparison pages	Clickable prototype: side-by-side tables, decision flow, dual CTAs
Prototype — Cluster & State hubs	Clickable prototype: content layout, related links, cross-pillar navigation

Prototype — Checkout flow	Multi-step clickable flow: package config → entity details → payment → confirmation
Prototype — Resource/FAQ	Clickable prototype: accordion behavior, search/filter interaction
Navigation & interaction patterns	Mega menu, mobile nav, breadcrumbs, progressive disclosure—all functional in prototype
Iterative refinement	Daily builds, your reviews 2×/week, rapid iteration based on feedback

Visual Design & Design System — 65 hours (overlapping)

As each section's prototype is approved, the visual identity—brand, typography, color, and polish—is applied immediately. The interaction patterns are proven; this step makes them look as good as they work.

Task	Description
Design system creation	Color palette, typography scale, spacing system, button styles, form elements, icon set
Homepage design	Full visual design applied to validated prototype, desktop + mobile
Pillar page design	Visual treatment for progressive disclosure patterns, cluster grid, CTAs
Cluster page design	Content layout styling, FAQ accordion treatment, CTA blocks
Package page design	Visual design for 3-tier comparison grid, tooltips, configurator, dual CTAs
Comparison page design	Side-by-side table styling, responsive mobile adaptation
State hub design	Cross-pillar layout, state-specific content aggregation styling
Checkout flow design	Multi-step form styling, progress indicator, payment form, confirmation
Component library	Document all reusable components: buttons, cards, forms, accordions, tooltips, CTAs
Design specifications	Spacing, sizing, and interaction specs for development handoff
Client review	Per-template review and feedback incorporation

Deliverables: 10–20 interactive prototype pages, complete design system, high-fidelity visual designs for all template types (desktop + mobile), component library, design specifications for development handoff

✓ **You approve as we go:** Homepage approved → Homepage build starts · Core pages approved → Build continues · All pages approved → Full build

3.4 SEO Strategy & Implementation

126 hours · Weeks 3–8

This is the largest single workstream because every page on the site requires individual SEO specification. This is not templated work—each of the 71+ pages gets custom keyword targeting, meta descriptions, schema markup, and internal linking instructions. SEO work starts as soon as the site structure is locked and rolls out section by section as pages are confirmed.

Task	Description
Technical SEO audit	Crawl analysis, indexation review, Core Web Vitals, mobile usability, structured data gaps
Keyword research — Privacy pillar	Research and map target keywords for all 11 privacy-related pages
Keyword research — Asset Protection	Research and map target keywords for all 7 AP pages
Keyword research — Formation pillar	Research and map target keywords for all 9 formation pages
Keyword research — Compliance pillar	Research and map target keywords for all 7 compliance pages
Keyword research — Packages & Hubs	Research and map for 8 package pages, 4 state hubs, utility pages
On-page SEO specs (71 pages)	Individual specs per page: title tag, meta description, H1/H2 structure, target keywords, content guidance
Schema markup strategy	Define and document schema types for each template: Organization, Service, FAQ, Product, BreadcrumbList, HowTo
Internal linking strategy	Map all pillar → cluster → comparison → package link relationships across 71+ pages
301 redirect mapping	Finalize mapping of ~170 current URLs to new destinations, handle edge cases
Content brief templates	Create templates for Client content writing with SEO requirements per page type
Pre-launch SEO QA	Verify all specs implemented on staging: titles, metas, schema, redirects, canonicals, robots
Post-launch monitoring setup	Configure rank tracking, crawl monitoring, index verification, GSC alerts

Why 126 hours for SEO?

Consider: 71 pages × ~30 minutes per on-page spec alone = 35.5 hours. Add keyword research across 4 distinct pillar topics, schema markup for 9 template types, internal linking strategy connecting 46+ content relationships, redirect mapping for 170 URLs, technical

> audit, content briefs, pre-launch QA, and monitoring setup. At 126 hours, this workstream is efficiently scoped for the volume of work.

Deliverables: Technical SEO audit report, keyword mapping for all 71+ pages, on-page SEO specifications per page, schema markup documentation, internal linking map, 301 redirect plan (~170 URLs), content brief templates, pre-launch QA report, post-launch monitoring configuration

3.5 Development (WordPress or Payload CMS)

120–180 hours* · Weeks 4–9

*Development hours to be confirmed after Discovery, based on final feature scope, complexity, and CMS platform selection. The CMS (WordPress or Payload CMS) will be selected collaboratively and agreed upon with the Client. Development starts as approved designs are ready—homepage build begins while other pages are still being designed.

Task	Description
CMS setup & configuration	Theme/project scaffold, plugin/module selection, development environment
Homepage template	Custom build with hero, pillar CTAs, package links, testimonials, trust signals
Pillar page template	Long-form with progressive disclosure, cluster grid, inline CTAs
Cluster page template	Content layout, FAQ accordion, related links, package CTAs
Package page template	3-tier comparison, tooltip system, add-on configurator, progressive disclosure, dual CTAs
Comparison page template	Side-by-side tables, responsive mobile adaptation, dual CTAs
State hub template	Cross-pillar aggregation, dynamic linking
Resource/FAQ template	Accordion system, search/filter for ~111 items
Utility page template	Standard content + contact form variant
Checkout flow	Multi-step: package config, entity details, payment form, confirmation
Payment integration	Stripe and/or PayPal setup, testing, order emails
Responsive implementation	Mobile optimization for all 9 templates + checkout
Content entry	Enter Client-supplied content for all ~71 pages

Performance optimization	Image optimization, caching, lazy loading, Core Web Vitals
Analytics & tracking	GA4 verification, GSC configuration, event tracking

> **Development Estimate: 120–180 hours**
> Final scope confirmed after Discovery and CMS platform selection (WordPress or Payload CMS). The package page template alone—with its 3-tier comparison grid, interactive tooltip system, add-on configurator, and progressive disclosure—represents more complexity than many entire small-business websites.

✓ **Milestone:** Core pages working on staging → You walk through the full site

3.6 Testing & Launch

36 hours · Weeks 8–10

Task	Description
Cross-browser testing	Chrome, Safari, Firefox, Edge — all templates + checkout
Mobile testing	iOS Safari, Android Chrome — all templates + checkout
Checkout & payment testing	End-to-end order flow with Stripe/PayPal test transactions
301 redirect implementation	Implement all ~170 redirects, verify each one
Content QA	Verify all ~71 pages: content accuracy, links, images, formatting
Performance verification	Core Web Vitals, page speed, mobile performance
SEO pre-launch checklist	Coordinated with SEO workstream: verify titles, metas, schema, robots, sitemap
Staging client review	Your walkthrough of the complete staging site
Launch execution	DNS, go-live, immediate smoke testing
Post-launch monitoring	1–2 weeks: analytics, redirects, rankings, bug fixes, performance

✓ **Milestone:** Site live, redirects verified, monitoring active

4. Investment & Payment Terms

4.1 Project Investment

All workstream estimates include project management, client communication, review coordination, and meeting facilitation.

Workstream	Hours	Rate	Subtotal
Discovery & Strategy	36	$70/hr	$2,520
UX & Design (parallel tracks)	118	$70/hr	$8,260
SEO Strategy & Implementation	126	$70/hr	$8,820
Development (WordPress or Payload CMS)	TBD*	$70/hr	$8,400–$12,600
Testing & Launch	36	$70/hr	$2,520

Total Project Investment: $30,520 – $34,720

Non-development workstreams: 316 hours = $22,120

Development estimate: 120–180 hours = $8,400–$12,600

**Development hours finalized after Discovery and CMS platform selection.*

4.2 Payment Schedule

Payments are tied to deliverable milestones, not workstream completion. This keeps invoicing aligned with the overlapping work:

Milestone	What's Delivered	Approx. Amount	Due
1. Kickoff	Discovery complete, architecture confirmed	~$2,520	Upon Discovery approval
2. Homepage Approved	Homepage prototype + visual design signed off	~$4,130	Upon homepage approval
3. Core Templates Approved	Pillar, Package, Comparison templates signed off + first SEO specs	~$4,130	Upon core template approval
4. Full Design + SEO	All templates signed off, all SEO specs delivered	~$8,820	Upon full design + SEO delivery
5. Development	CMS build complete, staging ready	$8,400–$12,600	Upon dev completion

6. Launch	Testing, QA, go-live, monitoring	~$2,520	Upon successful launch

Invoice amounts for milestones 1–4 and 6 will be based on actual hours at $70/hr. Milestone 5 (Development) will be invoiced based on the development scope agreed upon after Discovery.

All invoices are payable within 15 business days of issuance.

5. Client Responsibilities

Timely Client participation is essential for maintaining the project timeline. The Client agrees to:

- Provide timely feedback on deliverables within 3–5 business days of submission
- Designate a single point of contact with authority to approve deliverables
- Provide access to the current website, hosting environment, and domain registrar
- Provide viewer/editor access to existing Google Analytics 4 and Google Search Console properties
- Provide any existing brand assets (logos, color preferences, fonts) and content to be preserved
- Produce all page content (copywriting) for the ~71 site pages, using the SEO specifications, page-type templates, and content briefs provided by Provider
- Supply subject matter expertise for content review, particularly for legal and compliance-related content
- Approve each major section's prototype and design before development begins on that section
- Make decisions on open strategic questions (package structure, domain consolidation, review platform selection)
- Provide payment gateway credentials and merchant account details for checkout setup

Delays in Client-supplied content or feedback beyond the agreed 3–5 business day window may extend the project timeline. Provider is not responsible for schedule delays caused by late content delivery or delayed approvals.

6. Provider Responsibilities

BIT Studios agrees to:

- Deliver all work in accordance with the approved strategy document and this SOW
- Provide regular progress updates and maintain clear communication throughout the project
- Submit deliverables for review at each milestone
- Incorporate reasonable Client feedback within each revision cycle (up to 2 revision rounds per workstream included)
- Maintain confidentiality of all Client business information and proprietary data
- Ensure the final website meets modern web standards for performance, accessibility, and SEO

- Provide documentation for CMS usage and site management upon handover
- Execute 301 redirects for a seamless transition

7. Revisions & Change Orders

7.1 Included Revisions

Each workstream includes up to two (2) rounds of revisions based on Client feedback. Revisions must be submitted in writing (email) as consolidated feedback.

7.2 Additional Revisions

Revision rounds beyond the included two per workstream will be billed at the standard hourly rate of $70/hour. Provider will notify Client before any additional billable work begins.

7.3 Scope Changes

Any changes to the agreed scope of work (additional pages, features, integrations, or functionality not described in this SOW) require a written Change Order. Change Orders will include a description of the change, estimated hours, cost, and impact on timeline. Work on Change Orders will not begin until signed by both parties.

8. Intellectual Property & Ownership

Upon full payment, all custom work product created under this SOW—including designs, code, content, and documentation—becomes the exclusive property of the Client.

Provider retains the right to display the completed project in its portfolio and marketing materials, with Client approval.

Third-party tools, frameworks, and licensed components (e.g., WordPress, Payload CMS, plugins, stock imagery) remain subject to their respective license terms.

9. Confidentiality

Both parties agree to maintain the confidentiality of proprietary business information shared during the project. This includes but is not limited to: business strategies, customer data, pricing structures, competitive intelligence, and technical specifications. Confidentiality obligations survive the termination of this agreement.

10. Termination

10.1 By Client

Client may terminate this SOW with 14 days written notice. Client is responsible for payment for all work completed through the termination date, plus any non-cancellable commitments made on Client's behalf.

10.2 By Provider

Provider may terminate this SOW with 14 days written notice if Client fails to fulfill responsibilities (including payment) after reasonable notice and opportunity to cure (7 business days).

10.3 Deliverables Upon Termination

Upon termination, Provider will deliver all completed work product to Client within 5 business days. Incomplete work will be delivered in its current state.

11. Warranty & Support

Provider warrants that the delivered website will function as described in this SOW for a period of 30 days following launch ("Warranty Period"). During the Warranty Period, Provider will fix any bugs or defects at no additional charge.

Post-warranty support and maintenance are available under a separate agreement.

12. Acceptance

By signing below, both parties agree to the terms and conditions outlined in this Statement of Work.

CLIENT: Incorporate123

Signature

Printed Name, Title, and Date

PROVIDER: BIT Studios

Signature

Printed Name, Title, and Date